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Presentation Overview

e RA Implementation Update
— Soil Cover
— Grading for Asphalt Cover
— SVE System Commissioning

e RA Schedule Update

e RA Photos
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RA Implementation Update

Soil Cover

Installed ~16,800 tons of 2-foot soil cover (100% complete)

Installed CTRM and erosion control fabric over all slopes
(100% complete)

Hydroseeded and hydromulched 3.5 acres of cover (100%
complete)

Installed irrigation system for vegetation establishment
(100% complete)
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RA Implementation Update

Grading for Asphalt Cover

e Relocated all soil, sediment, and debris piles outside Parcel B to
allow for site grading

e Established survey control points across site to guide grading
activities

e Began site grading using GPS-guided motorized graders (35%
complete)
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RA Implementation Update

SVE at Building 123

Conducted Triad meeting to establish methodology for SVVE
system operation and monitoring

Received concurrence on approach from the BCT

Completed SVE system commissioning, including:
— Testing of all mechanical and electrical components

— Leak testing of all conveyance systems

— Startup testing

Navy ROICC and CSO oversaw all commissioning tests and
approved system startup

System operations plan, including commissioning test results,
will be submitted to the BCT within the next two weeks and
system operation will commence
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RA Implementation Update
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RA Schedule Update

Construction Schedule

Mobilization and Site Preparation: Nov 5, 2012 — Nov 12, 2012
Revetment Construction: Nov 12, 2012 — Jan 17, 2013
Polylactate Injection: Feb 22, 2013 — Mar 3, 2013
Foundation Inspections and Repairs: Jan 17, 2013 — May 5, 2013
SVE System Setup and Operation: Mar 4, 2013 — TBD

Soil Cover Installation: Feb 22, 2013 — Jun 4, 2013
Grading: May 6, 2013 — July 3, 13
Asphalt Cover Installation: Jun 17, 2013 — Sep 10, 2013
Fence and Settlement Monument Installation: Sep 11, 2013 — Sep 17, 2013
Site Cleanup, Final Survey, and Demobilization: Sep 11, 2013 — Sep 17, 2013
Revetment Construction at Combined Site: TBD
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RA Photos
Completed CTRM/Erosion Control Fabric Installation
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RA Photos
Completed Installation of Irrigation System
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RA Photos
Completed Building Foundation Repairs
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RA Photos
Began Site Grading with GPS-Guided Motorized Graders
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RA Photos
Cutting New Drainage Swale Along Revetment Crest
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RA Photos
SVE System Commissioning Completed — Ready for Operation
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